

GOVERNMENT OF ANDHRA PRADESH  
ABSTRACT

Department of Protocol – Construction of new office building for Department of Protocol, Hyderabad – Revised administrative sanction for Rs.39.12 lakhs for the works taken up by M/s Lepakshi showroom Ltd. towards interior, furniture and furnishing provided in newly constructed Director of Protocol building – Accorded – Orders – Issued.

---

GENERAL ADMINISTRATION (GH.I) DEPARTMENT

G.O.Rt.No. 3252

Dated:22/07/2013.  
Read the following:

1. G.O.Rt.No.5138, G.A(GH.I)Deptt., dated:6.9.2008
2. G.O.Rt.No.3954, G.A(GH.I)Deptt., dated:5.9.2011
3. G.O.Rt.No.4167, G.A(GH.I)Deptt., dated:6.9.2011
4. From the Director, Department of Protocol, Hyderabad Lr.No.5525/D3/DoP/2008-12, dated:16.04.2012.
5. From the SE(R&B),Lr.No.T1/SEHQC/Protocol/Dept./New Office Building/Addl.works/2011/1530, dated:26.12.2012.
6. From the Director, Dept. of Protocol, Lr.No.5525/D3/DoP/2008-12, dated:31.12.2012.

\*\*\*\*\*

**ORDER:**

In the reference 1<sup>st</sup> to 3<sup>rd</sup> read above, orders were issued according Administrative sanction for an amount Rs.5.603 crores for construction of New Office Building for Department of Protocol at Public Gardens, Hyderabad.

2. In the reference 4<sup>th</sup> read above, the DoP has informed that an amount of Rs.22.5 Lakhs was earmarked as provision for interior and furniture works to be taken up by the M/s Lepakshi Export Oriented Show Room. During the progress of the work additional features such as wall paneling in the Conference Hall, Folding glass doors, round tables with chairs, oval shaped office conference tables with chairs, podium etc were added to create conference facility for conducting small conferences for 50 people so as to reduce the demand for Jubilee Hall. Accordingly, M/s Lepakshi Export Oriented Show Room has taken up works at an estimated expenditure of Rs. 61.7 Lakhs. Thus a balance of Rs.39.12 Lakhs (Rs.61.70 – Rs.22.58 Lakhs) is required to be paid to M/s Lepakshi Export Oriented Show Room.

3. It is also informed that the civil and sanitary works, for which a provision of Rs.51.45 lakhs is made, are not taken up and as M/s Lepakshi Export Oriented Show Room has completed the interior works, the additional amount of Rs.39.12 Lakhs which is required to make payments to M/s Lepakshi Export Oriented Show Room, may be met from the above provision and additional funds sought as and when the civil works are taken up.

4. Government, after careful examination hereby accord Revised administrative sanction for the interiors, furniture and furnishings provided to a tune of Rs.39.12 Lakhs (Rupees Thirty nine lakhs and twelve thousands only) in addition to the original provision of Rs.22.58 Lakhs (Rupees Twenty two lakhs and fifty eight thousands only). The said amount shall be met from the sanctioned amount for civil works.

5. The Director, Department of Protocol, Hyderabad is requested to take action accordingly.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

N.SIVA SANKAR  
SECRETARY TO GOVERNMENT(POLL.)

To  
The Director, Department of Protocol, Hyderabad  
The SE(R&B), Hyderabad.  
The PAO, Hyderabad.  
SF/SC.

// FORWARDED : : BY ORDER //

**SECTION OFFICER.**